
Georgia Date:

User: vepps   Department of Transportation Page 1 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Contract Location: Time Allowed:

SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/17/2012

08/31/2012

12/03/2012

12/05/2012

02/01/2013

00/00/0000

00/00/0000

819 Days

03/03/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 77.53

635 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,331,806.99

$16,920,379.27

$7,721,203.85

54.18%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621440-      $11,827,972.74 $11,713,533.62 $5,557,771.09 53.01% $598,704.09

621445-      $740,028.35 $648,014.32 $14,230.61 98.08% $0.00

621760-      $4,763,805.90 $4,558,831.33 $2,149,202.15 54.88% $136,504.48

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number: 621440-      SR 113 - WIDENING & RECON

 

STP00-0179-01 (010)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,929,846.40 $4,450,883.16 $478,963.24

Non-Participating $1,232,461.69 $1,112,720.84 $119,740.85

Total Earnings $6,162,308.09 $5,563,604.00 $598,704.09

Stockpiled Materials $107,893.56 $107,893.56 $0.00

Gross Earnings $6,270,201.65 $5,671,497.56 $598,704.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,270,201.65 $5,671,497.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $598,704.09

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number: 621445-      SR 113  @ RACOON CREEK COMPANION  PROJECTS- 621440,621760,00

08382

BHF00-0179-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $580,638.17 $580,638.17 $0.00

Non-Participating $145,159.57 $145,159.57 $0.00

Total Earnings $725,797.74 $725,797.74 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $725,797.74 $725,797.74 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $725,797.74 $725,797.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number: 621760-      SR 113  @ RICHLAND CREEK COMPANION  PROJECTS- 621440,621445,

0008382

BRF00-0179-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,001,580.96 $1,892,377.40 $109,203.56

Non-Participating $500,395.41 $473,094.49 $27,300.92

Total Earnings $2,501,976.37 $2,365,471.89 $136,504.48

Stockpiled Materials $112,627.38 $112,627.38 $0.00

Gross Earnings $2,614,603.75 $2,478,099.27 $136,504.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,614,603.75 $2,478,099.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $136,504.48

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .714

 296113.460 .016

STP00-0179-01(010)

 

.730 $4,737.82 $216,162.83

0020 207-0203     FOUND BKFILL MATL, TP II CY  147.000 121.539

 44.270 38.241

 

 

159.780 $1,692.93 $7,073.46

0025 210-0100     GRADING COMPLETE - LS  1.000 .681

 2126872.520 .064

STP00-0179-01(010)

 

.745 $136,119.84 $1,584,520.03

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  73,403.000 39,765.120

 16.840 10,394.790

 

 

50,159.910 $175,048.26 $844,692.88

0040 318-3000     AGGR SURF CRS TN  1,000.000 1,172.570

 17.550 244.760

 

 

1,417.330 $4,295.54 $24,874.14

0046 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 143.540

 72.500 .000

Temporary Asphalt Leveling

                                                            

143.540 $.00 $10,406.65

0051 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 965.180

TL 56.960 .000

Temporary Asphalt

                                                            

965.180 $.00 $54,976.65

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,231.472

TL 63.100 .000

Temporary Asphalt

                                                            

1,231.472 $.00 $77,705.88

0120 500-3101     CLASS A CONCRETE CY  84.000 73.912

 521.390 17.577

 

 

91.489 $9,164.47 $47,701.45



Georgia Date:

User: vepps   Department of Transportation Page 6 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 511-1000     BAR REINF STEEL LB  4,585.000 6,922.100

 0.770 1,166.026

 

 

8,088.126 $897.84 $6,227.86

Category Amount: $331,956.70 $2,874,341.83

Category Number: 0050 BRIDGE NO. 1 LT

0165 525-1000     COFFERDAM EA  4.000 .000

 15000.000 8.000

 

 

8.000 $120,000.00 $120,000.00

Category Amount: $120,000.00 $120,000.00

Category Number: 0010 ROADWAY

0175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,564.000 1,165.250

 31.940 838.370

 

 

2,003.620 $26,777.54 $63,995.62

0195 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  50.000 64.400

 53.890 .000

 

 

64.400 $.00 $3,470.52

0200 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  144.000 .000

 53.890 88.400

 

 

88.400 $4,763.88 $4,763.88

0215 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  605.000 391.250

 23.960 120.000

 

 

511.250 $2,875.20 $12,249.55

0220 550-2181     SIDE DRAIN PIPE, 18 IN, H 10-15 LF  229.000 204.000

 25.580 26.000

 

 

230.000 $665.08 $5,883.40

0225 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  266.000 280.250

 31.370 .000

 

 

280.250 $.00 $8,791.44



Georgia Date:

User: vepps   Department of Transportation Page 7 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0239 550-2999     PIPE ARCH - LF  .000 258.200

 89.610 80.500

36 IN

CO #8

338.700 $7,213.61 $30,350.91

0260 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  23.000 10.000

 508.450 4.000

 

 

14.000 $2,033.80 $7,118.30

0290 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  34.000 12.000

 375.250 3.000

 

 

15.000 $1,125.75 $5,628.75

0305 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  2.000 1.000

 569.580 1.000

TEMP DRAINAGE

 

2.000 $569.58 $1,139.16

0325 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  2,482.000 935.475

 37.450 16.667

 

 

952.142 $624.18 $35,657.72

0330 603-7000     PLASTIC FILTER FABRIC SY  1,028.000 783.806

 3.170 16.667

 

 

800.473 $52.83 $2,537.50

0380 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,100.000 998.000

 0.950 568.000

 

 

1,566.000 $539.60 $1,487.70

0390 668-2100     DROP INLET, GP 1 EA  29.000 5.250

 1124.000 1.750

 

 

7.000 $1,967.00 $7,868.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0405 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 .000

 1465.000 .250

 

 

.250 $366.25 $366.25

Category Amount: $49,574.30 $191,308.70

Category Number: 0020 EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  31.000 50.900

 300.000 3.142

 

 

54.042 $942.60 $16,212.60

0430 163-0240     MULCH TN  2,000.000 1,948.686

 132.000 46.000

 

 

1,994.686 $6,072.00 $263,298.55

0455 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  141.000 658.500

 15.900 .000

 

 

658.500 $.00 $10,470.15

0460 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 18.000

/SAND BAGS 345.900 .000

 

 

18.000 $.00 $6,226.20

0465 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  13,150.000 4,887.750

 2.350 339.750

 

 

5,227.500 $798.41 $12,284.63

0510 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  19,766.000 2,587.000

 0.100 1,567.000

 

 

4,154.000 $156.70 $415.40

0515 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,965.000 1,945.000

 0.370 52.000

 

 

1,997.000 $19.24 $738.89



Georgia Date:

User: vepps   Department of Transportation Page 9 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0570 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  18.000 5.000

 857.760 3.000

 

 

8.000 $2,573.28 $6,862.08

0575 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 14.000

 0.100 1.000

 

 

15.000 $.10 $1.50

0585 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0590 167-1500     WATER QUALITY INSPECTIONS MO  13.000 17.000

 100.000 1.000

 

 

18.000 $100.00 $1,800.00

0595 171-0030     TEMPORARY SILT FENCE, TYPE C LF  39,532.000 27,129.750

 2.650 256.500

 

 

27,386.250 $679.73 $72,573.56

0600 700-6910     PERMANENT GRASSING AC  62.000 28.280

 790.000 .982

 

 

29.262 $775.78 $23,116.98

0605 700-7000     AGRICULTURAL LIME TN  307.000 24.600

 50.000 1.100

 

 

25.700 $55.00 $1,285.00

0610 700-8000     FERTILIZER MIXED GRADE TN  100.000 22.125

 250.000 1.300

 

 

23.425 $325.00 $5,856.25

0620 710-9000     PERMANENT SOIL REINFORCING MAT SY  13,965.000 6,251.334

 2.600 1,207.111

 

 

7,458.445 $3,138.49 $19,391.96



Georgia Date:

User: vepps   Department of Transportation Page 10 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0625 716-2000     EROSION CONTROL MATS, SLOPES SY  41,100.000 51,940.236

 0.620 5,274.333

 

 

57,214.569 $3,270.09 $35,473.03

Category Amount: $18,906.42 $476,406.78

Category Number: 0030 SIGNING & MARKING

0780 668-5000     JUNCTION BOX EA  1.000 .000

 975.000 1.000

 

 

1.000 $975.00 $975.00

Category Amount: $975.00 $975.00

Category Number: 0010 ROADWAY

0783 668-6000     SPRING BOX EA  .000 .000

 2118.470 1.000

Supplemental Agreement No 4

                                                            

1.000 $2,118.47 $2,118.47

Category Amount: $2,118.47 $2,118.47

Category Number: 0050 BRIDGE NO. 1 LT

0850 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .250

 100000.000 .750

190+00 LT (010)

 

1.000 $75,000.00 $100,000.00

Category Amount: $75,000.00 $100,000.00

Category Number: 0010 ROADWAY

0865 158-1000     TRAINING HOURS HR  3,000.000 520.000

 0.800 216.500

 

 

736.500 $173.20 $589.20

Category Amount: $173.20 $589.20

Project Total Amount: $598,704.09 $6,162,308.09



Georgia Date:

User: vepps   Department of Transportation Page 11 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621445-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO.1 RT

0900 500-0100     GROOVED CONCRETE SY  800.000 1,020.000

 3.000 .000

 

 

1,020.000 $.00 $3,060.00

0915 500-3002     CLASS AA CONCRETE CY  207.000 207.402

 600.000 .000

 

 

207.402 $.00 $124,441.20

0925 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 652.467

 135.820 .000

1 RT (011)

 

652.467 $.00 $88,618.07

0930 511-1000     BAR REINF STEEL LB  46,060.000 46,241.058

 0.800 .000

 

 

46,241.058 $.00 $36,992.85

0965 603-7000     PLASTIC FILTER FABRIC SY  858.000 1,116.889

 2.810 .000

 

 

1,116.889 $.00 $3,138.46

Category Amount: $0.00 $256,250.58

Project Total Amount: $0.00 $725,797.74



Georgia Date:

User: vepps   Department of Transportation Page 12 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0970 150-1000     TRAFFIC CONTROL - LS  1.000 .760

 98704.490 .010

BRF00-0179-01(012)

 

.770 $987.04 $76,002.46

0980 207-0203     FOUND BKFILL MATL, TP II CY  37.000 64.570

 44.270 .000

 

 

64.570 $.00 $2,858.51

0985 210-0100     GRADING COMPLETE - LS  1.000 .553

 677537.530 .009

BRF00-0179-01(012)

 

.562 $6,097.84 $380,776.09

Category Amount: $7,084.88 $459,637.06

Category Number: 0050 BRIDGE NO. 2

1110 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,390.000 1,660.790

 76.000 195.330

 

 

1,856.120 $14,845.08 $141,065.12

1125 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .500

 85000.000 .500

2 (012)

 

1.000 $42,500.00 $85,000.00

Category Amount: $57,345.08 $226,065.12

Category Number: 0010 ROADWAY

1140 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  626.000 .000

 53.890 684.000

 

 

684.000 $36,860.76 $36,860.76

1145 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  180.000 192.470

 59.660 .000

 

 

192.470 $.00 $11,482.76

1155 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  343.000 .000

 23.960 65.000

 

 

65.000 $1,557.40 $1,557.40



Georgia Date:

User: vepps   Department of Transportation Page 13 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  5.000 4.000

 375.250 1.000

 

 

5.000 $375.25 $1,876.25

1190 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  1.000 .000

 817.930 1.000

 

 

1.000 $817.93 $817.93

1210 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  888.000 705.939

 37.450 81.667

 

 

787.606 $3,058.43 $29,495.84

1220 603-7000     PLASTIC FILTER FABRIC SY  888.000 636.814

 3.170 81.667

 

 

718.481 $258.88 $2,277.58

Category Amount: $42,928.65 $84,368.52

Category Number: 0020 EROSION CONTROL

1285 163-0232     TEMPORARY GRASSING AC  12.000 11.738

 300.000 .829

 

 

12.567 $248.70 $3,770.10

1290 163-0240     MULCH TN  419.000 554.027

 132.000 7.700

 

 

561.727 $1,016.40 $74,147.96

1300 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  2.000 3.750

 450.000 .000

 

 

3.750 $.00 $1,687.50

1310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  100.000 202.500

 15.900 .000

 

 

202.500 $.00 $3,219.75



Georgia Date:

User: vepps   Department of Transportation Page 14 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1315 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 15.750

/SAND BAGS 345.900 .000

 

 

15.750 $.00 $5,447.93

1325 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,041.000 3,272.250

RAW CHECK DAM 3.250 51.750

 

 

3,324.000 $168.19 $10,803.00

1330 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 16244.780 .750

238+00 LT

 

.750 $12,183.59 $12,183.59

1340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,000.000 602.000

 0.100 24.000

 

 

626.000 $2.40 $62.60

1375 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

1380 167-1500     WATER QUALITY INSPECTIONS MO  13.000 17.000

 100.000 1.000

 

 

18.000 $100.00 $1,800.00

1385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,000.000 11,143.500

 2.650 180.000

 

 

11,323.500 $477.00 $30,007.28

1390 700-6910     PERMANENT GRASSING AC  24.000 7.553

 790.000 .400

 

 

7.953 $316.00 $6,282.87

1395 700-7000     AGRICULTURAL LIME TN  118.000 9.500

 50.000 .300

 

 

9.800 $15.00 $490.00



Georgia Date:

User: vepps   Department of Transportation Page 15 of 15

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0019

09/08/2014

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1400 700-8000     FERTILIZER MIXED GRADE TN  36.000 10.350

 250.000 .400

 

 

10.750 $100.00 $2,687.50

1415 716-2000     EROSION CONTROL MATS, SLOPES SY  13,600.000 22,523.210

 0.620 1,503.222

 

 

24,026.432 $932.00 $14,896.39

Category Amount: $15,559.28 $167,886.47

Category Number: 0030 SIGNING & MARKING

1485 643-0010     FIELD FENCE WOVEN WIRE LF  3,650.000 3,914.100

 5.350 .000

 

 

3,914.100 $.00 $20,940.44

1490 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  3,550.000 3,606.000

 4.750 .000

 

 

3,606.000 $.00 $17,128.50

1495 643-1137     CH LK FENCE, ZC COAT, 5 FT, 9 GA LF  100.000 107.000

 11.100 .000

 

 

107.000 $.00 $1,187.70

1515 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  472.000 477.000

 0.950 527.000

 

 

1,004.000 $500.65 $953.80

Category Amount: $500.65 $40,210.44

Category Number: 0010 ROADWAY

9050 004-0022     EXTRA WORK - LS  .000 .767

 56162.830 .233

EXTRA WORK SP PROV 107.23, APRIL 8, 2013

                                                            

1.000 $13,085.94 $56,162.83

Category Amount: $13,085.94 $56,162.83

Project Total Amount: $136,504.48 $2,501,976.37


